

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040088-6

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

24 March 1965

INSPECTION REPORT NO. (If final, so state)

6

ESTIMATED COMPLETION DATE

19 June 1966

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

## Study on P.I. Performance

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 25% of 2-year effort

~~PER CENT OF FUNDS EXPENDED~~ - 100% of special study # II

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

Final report, Study # II

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

One [redacted] Zoom 70 Stereo- 25X1

## INCENTIVES

scope has been loaned.

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

☐ YES

☒ NO

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☐ COST

☐ PERFORMANCE

☐ DELIVERY

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☒ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

23 March 1965

DIVISION

P&DS

SIGNATURE OF APPROVER

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040088-6

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040088-6

NARRATIVE REPORT

☒ INTERIM☐ FINAL

A final report on special study II was received 4 March 1965, on schedule. The study, which had been performed on an accelerated, short-term basis, was well tailored to our immediate problem, was efficiently managed, smoothly coordinated by the contractors with the operational people, and of professional caliber.

The report was straightforward and demonstrated a thorough treatment of the problem in all its parameters -- particularly in view of the time allowed.

The contractors are currently working at customer facilities to doublecheck two test data points by interviewing more subjects. They have spent a considerable amount of time in-house, having made about three trips east, each consisting of week-long work sessions.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040088-6

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET